
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Los Angeles Street over Big Dalton Wash in the City of Irwindale. 

SUBJECT

September 13, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
LOS ANGELES STREET OVER BIG DALTON WASH

BRIDGE WIDENING
IN THE CITY OF IRWINDALE

(SUPERVISORIAL DISTRICT 1)
(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work related to the redesigning of piles, with an increase in the 
contract amount of $253,920, will have no significant effect on the environment and approve the 
change and increased contract amount for Project ID No. RDC0014324 – Los Angeles Street over 
Big Dalton Wash, bridge widening, in the City of Irwindale, being performed by Los Angeles 
Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works contract in support of the timely completion of the project while avoiding 
delays and the potential for claims.  The description of the changes, estimated costs, and the 
necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
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changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $253,920.

This project will be administered under the Federal Highway Bridge Program (HBP) covered by 
Agreement No. 76078 with the State of California. Under this program, Federal-aid grant funds will 
be used to finance approximately 73 percent of the project cost. This project is within the City of 
Irwindale (City). County-City Cooperative Agreement No. 75889 provides for the County of Los 
Angeles (County) to perform the preliminary engineering and administer the construction of the 
project under the Federal HBP, with the City to finance the non-Federally reimbursable local 
agency's share of the project cost including the Consultant Services Agreement. Funding is included 
in the First Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road Fund 
Budget.  A detailed cost breakdown for the change, together with a contract cost summary, is 
included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
December 29, 2010, to an apparent responsible contractor with the lowest responsive bid in 
accordance with State Public Contract Code, your Board's directives, and as recommended by the 
Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
9/13/2011
Page 3



 

-1A- 

CHANGE IN WORK (APPROVE) 
September 13, 2011 
 
 
 
PROJECT ID NO. RDC0014324 – Los Angeles Street over Big Dalton Wash  (in the 
City of Irwindale), Supervisorial District 1, Contractor: Los Angeles Engineering, Inc. 
 
Project Description:  
 
Construction of prestressed girders, driven piles (class 140), and reinforced concrete 
barrier; reconstruction of roadway pavement, curb and gutter, sidewalk, driveways, and 
curb ramps; steel picket railing and chainlink fencing; installation of striping and 
pavement markings; and the performance of other appurtenant work 
 
Change in Work:  
 
Cored Piles $253,920.00 
   
Description of Change: 
 
While drilling to install the piles in accordance with the plans, large cobbles and 
boulders were encountered, making it necessary to redesign the piles. This cost 
includes coring holes instead of drilling, installing steel shells, and pressure grouting the 
cored holes.  
 
The cost for this change was based on negotiated price.  
 
Twenty additional working days will be required because of the change. 
 
Financial Information: 
 
This project will be administered under the Federal Highway Bridge Program (HBP) 
covered by Agreement No. 76078 with the State of California. Under this program, 
Federal-aid grant funds will be used to finance approximately 73 percent of the project 
cost. This project is within the City of Irwindale (City). County-City Cooperative 
Agreement No. 75889 provides for the County to perform the preliminary engineering 
and administer the construction of the project under the Federal HBP, with the City to 
finance the non-Federally reimbursable local agency's share of the project cost 
including the Consultant Services Agreement. Funding is included in the First 
Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road 
Fund Budget.   
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Revised Contract Amount: 
  
 Original contract amount $985,314.00 
 Changes previously approved by delegated authority 22,652.50 
 Changes in work to be approved    253,920.00 
     
 Revised contract amount $1,261,886.50 
 
 Percent total change to original contract amount 28% 
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